





**Fire Technology Center (FTC)  
PFAS Remediation Office Hours  
December 1, 2021**

***tyco***  
*Fire Protection Products*

# GETS Route – Well Locations & Piping Routes

-  = 9 extraction wells
-  = Conveyance pipes (to be installed)
-  = Conveyance pipes (installed)
-  = Ditch B



# GETS Construction Last 2 Weeks – Treatment Building walls & roof installed



# GETS Construction Last 2 Weeks – Installation of Conveyance Pipes

- Horizontal Drilling on Oakview Rd & Edwin St. related to wells EX-6 and EX-8



# Planned Construction - Next 2 weeks+


---

- **Finish installation of roof and exterior finish of Treatment Building roof on Tyco property**
- **Horizontal Drilling to install the conductor casing for the groundwater conveyance piping**
  - Work in road rights-of-way on Edwin St. between extraction Wells EX-7 & -8 should be done this week
  - Work will then begin in road rights-of-way of Florence & James St. to connect to EX-9
  - Horizontal drill rig & other equipment in each area
  - Impacts to traffic – road closed except to local traffic
- **May conduct work at the EX-3, -4, -5 & -6 wellheads**



# Safety First During Construction

- Community Outreach and Notifications
- Traffic Control
- Site Security



# Key Project Elements & Timing

Project Phases	Estimated Start – End Date
<b>Permitting</b>	Ongoing throughout Construction Phase
<b>Construction</b>	Late summer to December 2021
Construction in Rights-of-Way Installation of conveyance piping, extraction wells and control boxes	October - December 2021
Access Road Construction For access to 3 extraction wells & outfall location	Complete
Drill Extraction Wells	Complete (except for EX-7 – estimated Dec 2021)
Site Work & Preparation for Treatment Building	Complete
Delivery & Construction of Treatment Building	October – December 2021
Delivery & Installation of Filtration Technology	December 2021 through March 2022
<b>Complete Construction &amp; Startup GETS</b>	Goal: March 2022

# Questions & Feedback

---



If you have any other questions, you can always call our dedicated phone line at [\(715\) 582-7100](tel:(715)582-7100) or send an email via our website, [www.tycomarinette.com/Contact Us](http://www.tycomarinette.com/ContactUs)